
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-001298

Address: 333 Burma Road Date Inspected: 16-Sep-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Dao, Shanghai, China

Quality Control Contact: William(Bill) Oak Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coatings Inspection
Bridge No: 34-0006 Component: Lift 4East, Lift 3 East, Lift 2 East
Bid Item: 77, 78, 79 Lot No: B265

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE III coating inspector, 
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island 
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating 
applications for the SAS Bay Bridge project. This QA NACE III coating inspector observed the following:
Lift 4 East
 Follow-up Inspection of the entire East side plate area of excessive Dry Film Thickness (DFT) and non-uniform 
appearance.  Also during blasting operations the Suspender Bracket was abrasive blasted concurrent with the 
repairs as well. During this inspection it was observed that the exposed bolts of the Suspender Bracket were coated 
with Interzinc 52 and the remaining surface area was coated with Interzinc 22 including the entire side plate, the 
dry-spray has yet to be removed from the external repaired surfaces. Note: Existing Topcoat sustained flame 
damages on the FL-3 side and also inside Cross Beam attachment area on Interzinc 22 coated areas.
Lift 3 East
Internal surfaces are still in process of Interzinc 22 repairs. Repairs consisting of abrasive blasting to remove rust 
staining from coated surfaces and re-application of Interzinc 22 to affected areas of floor areas on side plates and 
bottom plate.
Lift 2 East
Internal surfaces of the weld repair areas on the Upper Floor Beam longitudinal stiffeners and adjacent mud 
cracked areas were abrasive blasted to base metal and an SSPC SP-10 condition and Interzinc 22 re-applied. 
Profile amplitude was 78-84um. Panel Points # 13, 13.5, 14, and 15 were repaired.
Note: All inspections were performed jointly with ABF & ZPMC QA/QC representatives and Caltrans QA 
Lumley when achievable. International Protective Coatings technical service representative were available for 
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SOURCE INSPECTION REPORT
( Continued Page 2 of     )2

inspections and consultation.
Summary of Conversations:
No relevant conversations on this day.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang. (858) 699-9549, who represents the Office of Structural Materials for 
your project. 

Inspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer

TL-6034,Source Inspection Report Page 2 of 2


	qccontactpresenty: Off
	qccontactpresentn: Off
	mattransfery: Off
	mattransfern: Off
	mattransfera: Off
	sampleditemsy: Off
	sampleditemsn: Off
	sampleditemsa: Off
	stocktransfery: Off
	stocktransfern: Off
	stocktransfera: Off
	oktocuty: Off
	oktocutn: Off
	oktocuta: Off
	rebartestwitnessy: Off
	rebartestwitnessn: Off
	rebartestwitnessa: Off
	delayedcancelledy: Off
	delayedcancelledn: Off
	delayedcancelleda: Off


